

**AGENDA**

**Handouts**

#1	TAC Meeting #2 Notes with To-Dos
#2	Project Timeline
#3	Draft Data Inventory

**1. Project Status**

- a. Introduction of Chris Brewer
- b. Review TAC Meeting #3 Notes and To-Do List (**Handout #1**)
- c. Review Project Timeline (**Handout #2**)
- d. Data Gathering Status (**Handout #3**)
- e. Septic Survey Status
- f. BMP Inspection Status

**2. Pollutant Load Modeling Process (Task 4 of #20180008)**

- a. Jeff Dennis: Lead
- b. Timeline for completion: May 31, 2019

**3. Public Updates (Task 6 of #20180008)**

- a. Updates in March and April – Coordinate update with public forum?
- b. Plan for action item presentation to public (HLLT, HLA, Towns)

**4. Review To-Dos / Schedule Next Meeting(s) - April and June**

## To-Dos

Task Category	Action Item To-Do	Person(s) Conducting Task	Deadline
Project Admin.			
TAC			
Data Gathering			
Septic Survey			
Community Involvement			
Other			

